PUBLIC WORKS

MONTHLY REPORT - JULY 2026



Rich Botz
Director of Public Works

Township of Upper St. Clair Pennsylvania



After Storm Tree Removal



Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



Morton Camera Installation



Parking Lot Lights Repairs



Founders Field Maintenance

Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



C&RC Water Fountain Replacement



Road Resurfacing Program Yard Restoration



Municipal Playground Fence Replacement



Founders Field Foul Ball Net Replacement

STAFF

Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements
Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



Tustin Park Asphalt Trail Connection



Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



Municipal Basketball Court Coating



Municipal Basketball Court Hillside Restoration

Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



Country Club Overpass Construction



Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant





Storm Sewer Repair





Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



MAC Volleyball Net Replacement



Public Works Garage Cleaning

Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant

PUBLIC WORKS ACTIVITY REPORT

A. Summer Operations are underway.

B. Summer mowing schedule in all Township parks and properties continuing.

C. Street and traffic sign maintenance as needed.

D. Continue with hot patch asphalt maintenance and mechanized asphalt patching for the season.

E. Completed the annual courts resurfacing project & color coating.

F. Morton Fields Complex projects as dictated:
   - Continue turf maintenance.
   - Ongoing park maintenance.
   - Continue the complex mowing schedule.
   - Continue maintenance of the flower beds.
   - Continue day-to-day maintenance of the complex.

G. Continue seasonal baseball/softball field maintenance.

H. Continue to resupply stock of leaf mulch and wood mulch to Boyce Mayview Park Garden bins.

I. Continue with Flail Mowing of rights-of-way.

J. Continue seasonal right-of-way trash and debris cleanup.

STAFF
Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements
Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant

PUBLIC WORKS ACTIVITY REPORT

K. Continue shrubbery trimming around Township facilities and park properties.

P. Perform storm sewer and curb drain repairs as needed.

Q. Continue Township wide street sign trimming program.

R. Continue Township wide right-of-way/sight distance trimming.

S. Continue Township buildings and fleet maintenance as needed.

T. Continue summer Golf Course maintenance.

U. Continue Township wide irrigation system repairs and startup.

V. Continue summer parks painting program.

W. Completed first round of steep slope and ponds mowing and trimming.

X. Started Township wide guiderail & hillsides trimming.

Y. Started Tustin Park asphalt trail.

Z. Started Baker Park Bocce Courts resurfacing.

STAFF
Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements
Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant

PUBLIC WORKS ADMINISTRATION PROJECTS

A. Administration Building Renovations
- Continue with the preliminary stages of this year's renovation project.
- Information Technology area renovations; planning.
- EMS area renovations; planning.
- Future rentable space area renovations; planning.

B. Annual Street Resurfacing Program
- 2026 Program is underway.

C. ALCOSAN Trunk Sewer Regionalization
- Negotiations and legal due diligence for agreements continue.

D. Sanitary Sewer Consent Order II
- Construction phase for the order mandates is completed.
- Flow monitoring data is being reviewed & continuing.

E. Storm Sewer Improvement Program
- The National Pollutant Discharge Elimination System (NPDES) permit.
- 2026 Spring inspections are completed.
- Repairs have started.

F. Township Sidewalk and Bikeway Program
- Meadowcrest sidewalk Phase II planning has begun.

STAFF
Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements
Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant

PUBLIC WORKS ADMINISTRATION PROJECTS

G. Township Salt Storage Facilities
- Shed #1, McLaughlin Run Storage Area, planning stages have started.
- Shed #2, Boyce Recycling Area, planning stages have started.

H. Tustin Park Renovation Project
- Equipment is ordered.

I. Baker Park Renovation Project
- Bocce Court upgrades have started.

J. Boyce Mayview Park Improvements
- Planning and ordering phase has started.

K. Route 19 Fire Hall Improvements
- Preliminary stages have begun.


L. McLaughlin Run Maintenance Bridge to Tennis/Golf Administration Building
- Design and inspection stage has started.


Gilfillan Trail


Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements

STAFF

Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant



July 2026



STAFF

Rich Botz, Director of Public Works
Andy Bekich, Superintendent of Operations
David Kutschbach, Superintendent of Projects
Mike Monaco, Superintendent of Public Improvements
Gary Schafer, Parks/Forestry Administrator
Jeremy Lemley, Buildings/Grounds Administrator
Debbi Yelich, Admin. Assistant to Director
Tara Fox, Administrative Assistant